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1. Originator 2. Log Date: 3. CCR #: 4, Rev: | 5. Tel: 6. Off: | 7. Org.
i P R [~ ey —
Chinmoy Datta i2-el-G QV (ig/' (1377 x0467 3000Y | Dev

8. Title of Change: Tumover SUN patch and DCE CPL1 upgrade to VATC

9. Originator Signature 7 10. Date: ; 11. Class 12. Type: 13. Need Date: 12/6/98
< ﬁ_- 1" /30/%’ CCR

14. Office Manager Signature 15. Date- 16. Date CCB 17. Category of | 18. Priority:
. o7 L Decision Needed: Change: Emergency
e N Y IR /,/ w/ // 11/30/98 Other
19. Documentation/Drawings Impacted 20. Schedule Impact: 21. Ci(s) Affected:
None
22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est
N/A Customer: 11/30/98 Change: Cost None

27. Source Reference: [ JNCR (attach) [CJActionitem [ ] GSFC CCR (OTech Ref. [ JOther:

28. Description of Change: (use additional Sheets if necessary)

The upgrade of the VATC Sun machines with the SUN patches and DCE CPL1 patch is the last stage of the upgrade evaluation
before the PSR of these COTS can take place.

This upgrade is extremely urgent if the PSR for the SUN and DCE CPL1 upgrades is to be carried out before December 17th, 1998 in
order to give EDC a chance to upgrade before their pre-launch freeze.

29. Proposed Solution: (use additional sheets if necessary)
Deliver the 2 tar files to the SMC for VATC only:
Sun_2.5.1_patches_9806.tar.gz and dce11.s0/25.CPL1.domestic.tar.gz

The upgrade needs to be conducted according to the instructions on the following sheet and the attached instructions should be
redlined and returned to the Originator to be incorporated into the PSR document for the DAACs.

30. Alternate Solution: (use additional sheets if necessary)

None

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDC will not be able to upgrade before their freeze in January 1999.

32. Does Change Affect Any of the following (Please Explain on additlonal sheet):
[Maintenance Training [JPerformance [JOperation Training [JSafety [JService [JSupport [X]Test
[OBaseline (XRP) [JY2K Compliance

33. Organization(s) Affected: [ JCM [OClearcase SG [JContracts Ochief Eng [JFOS (mM&o
Cao X Rel Dev OProcurement [XRTSC [CJsci. Data Eng [JSecurity
[1Sys. Dev. [ISys. Eng. BdSys Verf Acpt  [10ther

34. Site(s) Affected: [JEDF [IMini-DAAC IXIVATC [JEDC [JGSFC [JLaRC [INSIDC XISMC [JAK [JJPL

(JEOC [JOther
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3r. y_u\se Authorb’bd (For CM Use Only) DYes [ No :f 38.CM VerlﬂodlSlgnatum and Dats
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ADDITIONAL SHEET
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CCR#: Y -:237 Revi — Originator: Chinmoy Datta
Telephone: xo467 Office: 3000Y

Title of Change: Tumover SUN patch and DCE CPL1 upgrade to VATC

The upgrade of the VATC SUN machines will be performed over a period of 4 days on the machines listed in the attached
spreadsheets and summarized below:

Day1 ticodel tlacs02 t1ais03 t1dms02 tlaisOt timss03 tidpsO4 timss07

Day2 ti1sps02 tidpsO1 tlacs03 timss06 tipisO1 ti1pls0O2

Day3 t1ins02 timss02 timss04

Day4 tlinsO1 t1cssOt

On each of these days, the upgrade steps for each machine will be:
1. Retrieve the tar files from SMC, once only (see Appendix B.1 of the SUN and CPL1 PSR documents)
2. Before the system is taken down (see Appendix B.2 of the SUN and CPL1 PSR documents):
- verifying available disk space and
- extract the patches from the Solaris tar file in preparation for the install.
3. Take the system down
4. Install the PROM patches which require opening up the machines (see Appendix B.4 of the SUN PSR document):
103346-13 for the Ultra Enterpirse 3x00/4x00/5x00/6x00
104169-06 for the Ultra 2 standalone
104288-05 for the Ultra 1E standalone
104881-05 for the Ultra 1 (non-E) standalone
105930-03 for the Ultra 30 standalone
106121-03 for the Ultra 5/10 standalone
106122-02 for the Enterprise 450 / Ultra 450 FW
Executing the patch cluster install script (see Appendix B.3 of the SUN PSR document)
Verifying the Solaris patch installation (see Appendix C of the SUN PSR document)
Installing the DCE CPL1 patch (see Appendix B.3 of the CPL1 PSR document)
Verifying the CPL1 installation (see Appendix C of the CPL1 PSR document)
Bring the system back up.

©ENg O

NOTE:

- Step 4 is listed prior to step 5 and is in contradiction to the PSR instructions. However this is deliberate in order to save

time and due to the intention of running step 4 ovemight
- Steps 6 & 7 may be reversed if it is deemed that it would also save time aithough it would also then be in contradiction
to the PSR instructions.

Finally on Day 4 (assuming it is a weekend and the system may be down during the day), the individual Solaris firmware patches

will ba installed on all the SUN machines.

Any problems found with the attached instructions should be redlined and retumed to the Criginator of this CCR.

Attached are:
1. The VATC upgrade schedule indicating which machines and approx upgrade times per day.
2. Sections of the draft PSR document for DCE CPL1 upgrade with instructions.
3. Sections of the draft PSR document for the SUN Solaris upgrade with instructions
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